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ESTIMATE RUN 06/17/2002

ESTIMATE SUMMARY 13:35:29

CONTID: C13597         ESTIMATE NO: 0006 PROG 1999

PCN: 13597-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 CRIB WALL REPLACEMENT PERCENT TIME:

PROJECT NO: NH 0403-046                   

SH 40 Crib Wall Replacement

NAME OF ROAD: SH 40

PROJECT COUNTIES: GRAND

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 06/17/2002 DATE TIME STARTED 06/12/2001

3500 DUCKELS COURT DATE LET 05/03/2001 DATE WORK BEGAN

 DATE AWARDED 05/30/2001 DATE TIME STOPPED 11/02/2001

 DATE CONTRACT EXECUTED 06/12/2001 DATE ACCEPTED 11/02/2001

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 06/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,239,430.34 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,214,529.00 NON-PARTICIPATING 202,944.36

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

87.34%

283,449.02

202,944.36

202,944.36

202,944.36

$

$

$

$

39,400.00

1,916,581.32

1,955,981.32

0.00

1,955,981.32

-13,836.50

0.00

1,942,144.82

0.00

AMOUNT DUE 1,942,144.82 202,944.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 202,944.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

144.0 TIME ALLOW: 11/2/2001 ??:??:??

ORIG TIME ALLOW: 11/2/2001 ??:??:??
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PCN: 13597-BID    ESTIMATE RUN 06/17/2002

PROJECT: NH 0403-046                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:35:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 15.000

0.000

202-00035  
 

15.000

LF  

10.00000 150.0015.000

0.00

0010 REMOVAL OF CURB AND GUTTER 993.000

0.000

202-00203  
 

1,372.000

LF  

4.00000 3,972.00993.000

0.00

0015 REMOVAL OF ASPHALT MAT 2,041.000

0.000

202-00220  
 

2,041.000

SY  

7.00000 14,287.002,041.000

0.00

0020 *REMOVAL OF PAVEMENT MARKING 1,191.000

0.000

202-00250  
 

1,901.000

SF  

2.80000 3,334.801,191.000

0.00

0025 REMOVAL OF GUARDRAIL TYPE 3 1,000.000

0.000

202-01130  
 

1,000.000

LF  

3.75000 3,750.001,000.000

0.00

0030 SAWING ASPHALT MAT (6 INCH) 2,374.000

0.000

202-05026  
 

3,094.000

LF  

2.50000 5,935.002,374.000

0.00

0035 BACKHOE 41.000

0.000

203-01510  
 

45.500

HOUR

125.00000 5,125.0041.000

0.00

0040 COMBINATION LOADER 16.500

0.000

203-01594  
 

16.500

HOUR

85.00000 1,402.5016.500

0.00

0045 STRUCTURE EXCAVATION 15.000

0.000

206-00000  
 

15.000

CY  

10.00000 150.0015.000

0.00

0050 EROSION BALES (WEED FREE) 25.000

0.000

208-00011  
 

29.000

EACH

25.00000 625.0025.000

0.00

0055 SILT FENCE 900.000

0.000

208-00020  
 

1,117.000

LF  

8.00000 7,200.00900.000

0.00
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PCN: 13597-BID    ESTIMATE RUN 06/17/2002

PROJECT: NH 0403-046                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:35:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0065 RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

120.00000 240.002.000

0.00

0070 *RESET GUARDRAIL TYPE 3 88.000

0.000

210-01130  
 

534.000

LF  

19.50000 1,716.0088.000

0.00

0075 *SEEDING (NATIVE) 5.000

0.000

212-00006  
 

10.000

ACRE

425.00000 2,125.005.000

0.00

0080 *SOIL PREPARATION (SPECIAL) 5.000

0.000

212-00047  
 

10.000

ACRE

1,700.00000 8,500.005.000

0.00

0085 *MULCHING (WEED FREE HAY) 5.000

0.000

213-00002  
 

5.000

ACRE

2,300.00000 11,500.005.000

0.00

0090 *MULCH TACKIFIER 1,500.000

0.000

213-00061  
 

3,000.000

LB  

2.10000 3,150.001,500.000

0.00

0095 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

915.000

SY  

9.20000 0.000.000

0.00

0100 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 67.320

0.000

403-00720  
 

67.320

TON 

100.00000 6,732.0067.320

0.00

0105 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 747.350

0.000

403-33721  
 

747.350

TON 

71.00000 53,061.85747.350

0.00

0110 *EMULSIFIED ASPHALT (SLOW-SETTING) 349.000

0.000

411-10255  
 

349.000

GAL 

5.00000 1,745.00349.000

0.00
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PCN: 13597-BID    ESTIMATE RUN 06/17/2002

PROJECT: NH 0403-046                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:35:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 GEOTEXTILE (DRAINAGE) (CLASS A) 0.000

0.000

420-00110  
 

0.000

SY  

3.00000 0.000.000

0.00

0120 RIPRAP (18 INCH) 50.900

0.000

506-00218  
 

50.900

CY  

30.00000 1,527.0050.900

0.00

0125 INLET TYPE 16 (10 FOOT) 2.000

0.000

604-16010  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00

0130 6 INCH PERFORATED PIPE UNDERDRAIN 268.000

0.000

605-00060  
 

268.000

LF  

20.00000 5,360.00268.000

0.00

0135 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,000.000

0.000

606-00301  
 

1,000.000

LF  

15.00000 15,000.001,000.000

0.00

0140 FENCE (TEMPORARY) 0.000

0.000

607-11580  
 

0.000

LF  

15.00000 0.000.000

0.00

0145 CURB TYPE 2 (SECTION B) (SPECIAL) 268.000

0.000

609-20000  
 

268.000

LF  

25.00000 6,700.00268.000

0.00

0150 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,033.000

0.000

609-21020  
 

1,412.000

LF  

30.00000 30,990.001,033.000

0.00

0155 GUTTER TYPE 2 SPECIAL 268.000

0.000

609-24000  
 

268.000

LF  

120.00000 32,160.00268.000

0.00

0160 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

0.000

EACH

25.00000 0.000.000

0.00

0165 *DETOUR 1.000

0.000

621-00425  
 

1.000

L S 

56,000.00000 56,000.001.000

0.00
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PCN: 13597-BID    ESTIMATE RUN 06/17/2002

PROJECT: NH 0403-046                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:35:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 24 INCH CULVERT PIPE (CR 4) 85.000

0.000

624-14024  
 

85.000

LF  

270.00000 22,950.0085.000

0.00

0175 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

0180 *CONSTRUCTION SURVEYING (HOURLY) 8.000

0.000

625-00001  
 

8.000

HOUR

120.00000 960.008.000

0.00

0185 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

300,000.00000 300,000.001.000

0.00

0190 *PAVEMENT MARKING PAINT 23.000

0.000

627-00001  
 

26.000

GAL 

165.00000 3,795.0023.000

0.00

0195 *EPOXY PAVEMENT MARKING 19.000

0.000

627-00005  
 

22.000

GAL 

270.00000 5,130.0019.000

0.00

0200 SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

600.00000 0.000.000

0.00

0205 *FLAGGING 3,035.000

0.000

630-00000  
 

3,142.000

HOUR

25.50000 77,392.503,035.000

0.00

0210 *PILOT CAR OPERATION 0.000

0.000

630-00001  
 

0.000

HOUR

42.00000 0.000.000

0.00

0215 *TRAFFIC CONTROL INSPECTION 37.000

0.000

630-00007  
 

32.000

DAY 

315.00000 11,655.0037.000

0.00

0220 *TRAFFIC CONTROL MANAGEMENT 91.000

0.000

630-00012  
 

110.500

DAY 

380.00000 34,580.0091.000

0.00
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PCN: 13597-BID    ESTIMATE RUN 06/17/2002

PROJECT: NH 0403-046                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:35:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

660.00000 0.000.000

0.00

0230 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

0.000

630-80336  
 

2.000

EACH

215.00000 430.002.000

0.00

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000

0.000

630-80341  
 

5.000

EACH

85.00000 425.005.000

0.00

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000

0.000

630-80342  
 

21.000

EACH

85.00000 1,615.0019.000

0.00

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

0.000

630-80343  
 

2.000

EACH

85.00000 170.002.000

0.00

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 24.000

0.000

630-80344  
 

24.000

SF  

22.00000 528.0024.000

0.00

0255 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0260 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

0.000

DAY 

220.00000 0.000.000

0.00

0265 *DRUM CHANNELIZING DEVICE 30.000

0.000

630-80360  
 

30.000

EACH

55.00000 1,650.0030.000

0.00

0270 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000

0.000

630-80363  
 

8.000

EACH

55.00000 440.008.000

0.00

0275 CONCRETE BARRIER (TEMPORARY) 1,170.000

0.000

630-80370  
 

1,170.000

LF  

18.50000 21,645.001,170.000

0.00
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PCN: 13597-BID    ESTIMATE RUN 06/17/2002

PROJECT: NH 0403-046                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:35:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONE 100.000

0.000

630-80380  
 

100.000

EACH

13.00000 1,300.00100.000

0.00

0285 IMPACT ATTENUATOR (TEMPORARY) 2.000

0.000

630-85010  
 

2.000

EACH

5,900.00000 11,800.002.000

0.00

0290 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0295 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0300 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0305 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0310 F/A EROSION CONTROL 19,228.530

0.000

700-70380  
 

9,228.530

F A 

1.00000 19,228.5319,228.530

0.00

0360 ADDED ITEM (DOLLAR)/ WITHHOLDING MONEY FOR SUPPLIER 
LIEN

-175,873.520

0.000

900-00006  
 

0.000

DOL 

1.00000 -175,873.52-175,873.520

0.00

0370 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOW STRENGTH 
CONCRETE

-2,345.000

0.000

900-00006  
 

-2,345.000

DOL 

1.00000 -2,345.00-2,345.000

0.00

0375 CLEANING + SEALING JOINTS CLEAN AND SEAL JOINT BETWEEN
NEW CURB AND BITUMINOUS PAVT

0.000

0.000

412-16000  
 

956.000

LF  

6.44000 0.000.000

0.00
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PCN: 13597-BID    ESTIMATE RUN 06/17/2002

PROJECT: NH 0403-046                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:35:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 GUTTER (SPECIAL) EXCAVATE AND FILL AREAS WHERE GUTTER 
SEPERATED FROM EDGE OF

0.000

0.000

609-23000  
 

1,450.000

LF  

5.00000 0.000.000

0.00

CAT 666,913.660.00906,194.82CURRENT AMT0200 $ $ $

CAT NO0300 WALL 

0315 REMOVAL OF WALL 1.270

0.000

202-00165  
 

1.270

L S 

40,000.00000 50,800.001.270

0.00

0320 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 16,011.500

0.000

203-00010  
 

16,056.500

CY  

46.00000 736,529.0016,011.500

0.00

0325 *MECHANICALLY STABILIZED EARTH WALL 9,951.500

8,635.930

504-04100  
 

18,587.430

SF  

23.50000 436,804.6118,587.430

202,944.36

0345 UNCL EXCAV (SPEC) BLASTING OF CONCRETE SLAB 170.900

0.000

203-00040  
 

170.900

CY  

10.80000 1,845.72170.900

0.00

0350 ROCK REINF (NO.10) ADDITIONAL BOLTING AND GROUTING OF 
UNCOLSOLIDATED ROCK

524.000

0.000

211-01115  
 

524.000

LF  

33.00000 17,292.00524.000

0.00

0355 SHOTCRETE CLASS I SHOTCRETE CLASS 1 176.700

0.000

601-10050  
 

598.100

SY  

99.90000 17,652.33176.700

0.00

0365 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOW STRENGTH 
CONCRETE

-11,256.000

0.000

900-00006  
 

-11,256.000

DOL 

1.00000 -11,256.00-11,256.000

0.00

CAT 1,249,667.66202,944.361,293,835.52CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00

0335 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

19,000.00000 19,000.001.000

0.00
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PCN: 13597-BID    ESTIMATE RUN 06/17/2002

PROJECT: NH 0403-046                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:35:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0340 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,400.00000 1,400.001.000

0.00

CAT 39,400.000.0039,400.00CURRENT AMT0400 $ $ $

$ 1,955,981.32202,944.36$2,239,430.34$CURRENT AMTPROJECT TOTAL


